SAS Superstructure Rundate 20-Nov-14
Location: 04-SF-80-13.2/13.9 Time 6:02PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 005 Const Calendar Day: 164 Date: 19-Feb-2010 Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Modanlou, Masoud Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am 5:30 PM  Break: Over Time: 02:00
Federal ID:
Location:
Reviewer:  Klebanov, Gilel Approved Date: 11-Mar-10 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

04-0120F4 Bid Item: 056 E-L03-OBG.056 E Line Lift 03 OBG Erect structural steel
AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP TODD JACKSON 8.00 2.00 0.00 10.00 D
Ironworker JNM JOSE AMAYA-MESA 0.00 0.00 0.00 0.00 D
Ironworker JNM JORDAN HAZELAAR 0.00 0.00 0.00 0.00 D
Ironworker APP JACOB MECHE 0.00 0.00 0.00 0.00 D
Ironworker JNM WALTER HERNANDEZ 0.00 0.00 0.00 0.00 D
Ironworker JNM PAUL GOOD 0.00 0.00 0.00 0.00 D
Ironworker FOR DARRYL WEBB 0.00 0.00 0.00 0.00 D
Ironworker JNM DECLAN TREANOR 8.00 2.00 0.00 10.00 D
Ironworker JNM BARRY ROTHMAN 8.00 2.00 0.00 10.00 D
Ironworker JNM ENRIQUE ROBLES 8.00 2.00 0.00 10.00 D
Ironworker APP ETHAN KENT 8.00 2.00 0.00 10.00 D
Ironworker JNM AARON KENT 8.00 2.00 0.00 10.00 D
Di ary: Dispute
Work description. 056 E-L0O3-OBG.056
1 — Jacking both OBG 1E and OBG 2E simultaneously for fitting the splice joints, the maximum -
pressures on jack gages for OBG 1E were; NW 3500psi, NE 3800, SW 5800, and SE 1600, and

maximum pressures on jack gages for OBG 2E were; NW 3700psi, NE 1850psi, SW 2200psi, and SE
4000psi simultaneously.

2 — Removal of walkway’s inner guardrails for pushing OBG 3E.

3 — Replacing the damaged neoprene pads and bolting them to pedestals, and applying grease on them.
4 — Pushing OBG 3E from PP — E31 to PP — E13, east line.

5 - Replacing walkway’s inner guardrails after pushing OBG 3E.

6 — Marking and grinding the bottom skin plates of OBG 1E and OBG 2E for welding fitting gear nuts and
key plates.

7 — preheating and welding the fitting gears’ nut to either side of welding joint of OBG 1E and OBG 2E.
8 — Welding pack of flat bars (guide) in inner face of pedestal at PP — E14 East for aligning the cradle
while pushing the OBG 3E.

9 — Surveyors were checking the alignment and level of OBG.

10 — prefabrication of welder platform for welding diagonal joint.
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